COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 05/ 2016

ESTI MATE SUMVARY 07: 20: 48
CONTI D: C19192 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 19192- BI D COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 89.0  DAYS TIME ALLON 7/31/2018 FI XED COVPLETI ON DAT!
| - 25/ ARAPAHCE RD | NTERCHANGE PERCENT TI ME: 10. 93 ORI G TIME ALLOW 7/31/2018 FI XED COVPLETI ON DATI
PRQJECT NO STU0252- 429
| - 25/ ARAPAHCE RD | NTERCHANGE
NAME OF ROAD:
PRQIECT COUNTI ES: ARAPAHOE
CONTRACTOR:
KRAEMER NORTH AMERI CA, LLC PAY PERI CD ENDI NG 08/ 05/ 2016 DATE TI ME STARTED 05/ 09/ 2016
P.O BOX 220 DATE LET 04/ 11/ 2016 DATE WORK BEGAN 05/ 09/ 2016
DATE AWARDED 04/ 22/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 29/ 2016 DATE ACCEPTED
PLAI N W 53577 (608) 546- 2311 DATE NOTI CE TO PROCEED 05/ 09/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 54, 625, 523. 89 PARTI Cl PATI NG $ 8,104, 758. 22 $ 3,328, 268. 65
AWARD PRQIECT AMT: $ 51,458, 691. 48 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 14. 84% TOTAL EARNI NGS 8, 104, 758. 22 3, 328, 268. 65
FUNDS AVAI LABLE: $ 46,520, 765. 67 STOCKPI LED MATERI ALS 645, 445. 06 53,572.61
GROSS EARNI NGS 8, 750, 203. 28 3,381, 841. 26
TOTAL CLAI MB: $ 0.00 RETAI NAGE -182, 594. 65 -78,187. 44
SECURI TI ES ENCUVBERED 0.00 0. 00
NET EARNI NGS 8, 567, 608. 63 3,303, 653. 82
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 8, 567, 608. 63 3,303, 653. 82
OTHER ADJUSTMENTS 0. 00 0. 00
PAYNENT DUE $ 3,303, 653. 82

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19192 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19192-BI D ESTI MATE RUN 08/ 05/ 2016
PRQJECT: STUW0252- 429 ESTI MATE NO 0003 07: 20: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00000 *Cl earing and G ubbing 1. 000 0. 400
LS 0. 250 17, 398. 99
69, 595. 96000 0. 650 45, 237. 37
0010 202- 00000 *Removal of Structures and Cbstructions 1. 000 0. 000
LS 0. 000 0. 00
21, 414.18000 0. 000 0. 00
0015 202-00010 *Renoval of Tree 219. 000 45. 000
EACH 9. 000 2,409. 12
267. 68000 54. 000 14, 454. 72
0020 202-00019 *Renoval of Inlet 46. 000 0. 000
EACH 0. 000 0. 00
1, 008. 16000 0. 000 0. 00
0025 202-00021 *Renoval of Manhol e 27.000 0. 000
EACH 0. 000 0. 00
1, 008. 16000 0. 000 0. 00
0030 202- 00026 *Removal of Slope and Ditch Paving 1, 474. 000 0. 000
SY 0. 000 0. 00
10. 71000 0. 000 0. 00
0035 202-00027 *Renoval of Riprap 228. 000 0. 000
SY 0. 000 0. 00
21.41000 0. 000 0. 00
0040 202-00030 *Renoval of Water Service 2.000 0. 000
EACH 0. 000 0. 00
3, 282. 24000 0. 000 0. 00
0045 202-00031 *Renoval of Fire Hydrant 6. 000 1. 000
EACH 1. 000 3, 766. 50
3, 766. 50000 2.000 7,533.00
0050 202- 00035 *Renoval of Pipe 6, 167. 000 0. 000
LF 0. 000 0. 00
23.72000 0. 000 0. 00
0055 202- 00037 *Renoval of End Section 5. 000 0. 000
EACH 0. 000 0. 00

415. 13000 0. 000 0. 00



CONTI D C19192 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19192-BI D ESTI MATE RUN 08/ 05/ 2016
PRQJECT: STU0252- 429 ESTI MATE NO 0003 07: 20: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 00080 *Renoval of Quard Post 9. 000 0. 000
EACH 8. 000 856. 56
107. 07000 8. 000 856. 56
0065 202-00150 *Renoval of Wall 3, 964. 000 293. 000
EACH 70. 300 2,425.35
34.50000 363. 300 12, 533. 85
0070 202-00195 *Renoval of Median Cover 4, 803. 000 4, 057. 000
Sy 117.900 1, 136. 56
9. 64000 4,174. 900 40, 246. 04
0075 202- 00200 *Renoval of Sidewal k 7,624.000 1,578. 600
Sy 447. 900 4,317.76
9. 64000 2,026. 500 19, 535. 46
0080 202-00201 *Renoval of Curb 215. 000 0. 000
LF 103. 400 1, 328. 69
12. 85000 103. 400 1, 328. 69
0085 202-00202 *Renoval of CQutter 214. 000 0. 000
LF 0. 000 0. 00
12. 85000 0. 000 0. 00
0090 202- 00203 *Renoval of Curb and CQutter 28, 822. 000 10, 931. 100
LF 4,318. 700 41, 632. 27
9. 64000 15, 249. 800 147, 008. 07
0095 202- 00205 *Renoval of Weel Stop 12. 000 12. 000
EACH 0. 000 0. 00
26. 77000 12. 000 321. 24
0100 202-00210 *Renmoval of Concrete Pavenent 9, 304. 000 0. 000
Sy 282. 200 4,532. 13
16. 06000 282. 200 4,532. 13
0105 202-00220 *Renoval of Asphalt Mat 131, 914. 000 10, 806. 000
SY 5, 534. 220 44, 439. 79
8. 03000 16, 340. 220 131, 211. 97
0110 202-00240  *Renoval of Asphalt Mat (Pl aning) 23, 060. 000 0. 000
SY 0. 000 0. 00
3. 60000 0. 000 0. 00



CONTI D C19192 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19192-BID ESTI MATE RUN 08/ 05/ 2016
PRQJECT: STU0252- 429 ESTI MATE NO 0003 07: 20: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0115 202- 00250 *Renoval of Pavenent Marking 28, 000. 000 12, 780. 000
SF 9, 906. 000 18, 623. 28
1. 88000 22, 686. 000 42, 649. 68
0120 202-00300 *Renoval O Buil di ng(s) 1. 000 0. 000
LS 0. 000 0. 00
20, 613. 17000 0. 000 0. 00
0125 202- 00495 Renoval of Portions of Present Structure 0. 500 0. 200
LS 0. 200 23, 067. 26
115, 336. 28000 0. 400 46, 134. 51
0130 202- 00700 *Renoval of Light Standard 6. 000 3. 000
EACH 3. 000 747.33
249. 11000 6. 000 1, 494. 66
0135 202-00705  *Renpval of Light Standard Foundation 24.000 7.000
EACH 8. 000 4,897. 84
612. 23000 15. 000 9, 183. 45
0140 202-00715  *Renpval of Closed CGircuit Tel evision Pole 1. 000 0. 000
EACH 1. 000 311. 24
311. 24000 1. 000 311. 24
0145 202-00720  *Renpval of Closed Circuit Camera 1. 000 0. 000
EACH 1. 000 177.17
177.17000 1. 000 177.17
0150 202-00750 *Renoval of Luminaire 33. 000 7.000
EACH 15. 000 2,217.45
147. 83000 22.000 3, 252. 26
0155 202- 00805 Renoval of Overhead Sign Structure 4. 000 3. 000
EACH 1. 000 3,070. 84
3, 070. 84000 4.000 12, 283. 36
0160 202-00810 *Renoval of Ground Sign 146. 000 52. 000
EACH 0. 000 0. 00
97. 15000 52. 000 5, 051. 80
0165 202-00821 *Renoval of Sign Panel 147. 000 55. 000
EACH 0. 000 0. 00
91. 75000 55. 000 5, 046. 25



CONTI D C19192 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19192-BI D ESTI MATE RUN 08/ 05/ 2016
PRQJECT: STUW0252- 429 ESTI MATE NO 0003 07: 20: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 202-00825 *Renoval of Flashing Beacon 7.000 0. 000
EACH 1.000 132.90
132. 90000 1. 000 132.90
0175 202-00827 *Rermoval of Pull Box 8. 000 3. 000
EACH 0. 000 0. 00
181. 06000 3. 000 543. 18
0180 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 0. 050
LS 0. 850 25, 180. 49
29, 624. 11000 0. 900 26, 661. 70
0185 202- 00858 *Renoval of Pedestal Pole 8. 000 1. 000
EACH 1.000 192. 26
192. 26000 2. 000 384.52
0190 202-00895 Renoval of I|npact Attenuator 2.000 1. 000
EACH 0. 000 0. 00
1, 704. 13000 1. 000 1,704.13
0195 202- 01000 *Rermoval of Fence 3, 745. 000 1, 035. 000
LF 139. 400 749. 97
5. 38000 1,174. 400 6, 318. 27
0200 202-01130 *Removal of Guardrail Type 3 270. 000 70. 000
LF 0. 000 0. 00
4. 63000 70. 000 324.10
0205 202-01170 *Renmoval of Guardrail Type 7 10, 709. 000 4,203. 000
LF 0. 000 0. 00
14. 99000 4, 203. 000 63, 002. 97
0210 202-01300 *Renoval of End Anchorage 6. 000 1. 000
EACH 0. 000 0. 00
209. 85000 1. 000 209. 85
0215 202- 04000 *Plug Structure 1. 000 0. 000
EACH 0. 000 0. 00
948. 86000 0. 000 0. 00
0220 202- 04002 *C ean Cul vert 40. 000 10. 000
EACH 18. 000 46, 968. 30

2,609. 35000 28. 000 73, 061. 80



CONTI D C19192

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6

PCN: 19192-BI D ESTI MATE RUN 08/ 05/ 2016
PRQJECT: STU0252- 429 ESTI MATE NO 0003 07: 20: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 202- 04005 *Cl ean Val ve Box 49. 000 0. 000
EACH 0. 000 0. 00
326. 17000 0. 000 0. 00
0230 202-04100 Abandon Vel | 3. 000 3. 000
EACH 0. 000 0. 00
2, 650. 00000 3. 000 7,950. 00
0235 203-00010 *Uncl assi fied Excavation (Conplete In Place) 48, 060. 000 0. 000
cY 7,500. 000 160, 575. 00
21.41000 7,500. 000 160, 575. 00
0240 203- 00065 *Enbankment Material (Conplete In Place) (R20) 16, 572. 000 0. 000
cY 920. 000 19, 697. 20
21.41000 920. 000 19, 697. 20
0245 203-01510 *Backhoe 250. 000 8. 000
HOUR 47. 000 6, 290. 48
133. 84000 55. 000 7,361. 20
0250 203-01597 *Pot hol i ng 1, 000. 000 402. 500
HOUR 168. 750 33,193.13
196. 70000 571. 250 112, 364. 88
0255 203-02330  Laborer 250. 000 0. 000
HOUR 26. 000 1, 240. 20
47. 70000 26. 000 1, 240. 20
0260 206- 00200 Structure Backfill (dass 2) 161. 000 0. 000
CY 0. 000 0. 00
16. 06000 0. 000 0. 00
0265 206- 00510 *Filter Material (O ass A) 52. 000 0. 000
CY 0. 000 0. 00
88. 96000 0. 000 0. 00
0270 206- 00530 *Filter Material (Oass O 141. 000 0. 000
CY 0. 000 0. 00
77.09000 0. 000 0. 00
0275 206-01787 Shoring (Area 7) 1. 000 0. 000
LS 0. 100 15, 264. 00
15, 264. 00

152, 640. 00000 0. 100



CONTI D C19192 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19192-BI D ESTI MATE RUN 08/ 05/ 2016
PRQJECT: STUW0252- 429 ESTI MATE NO 0003 07: 20: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 207-00205 *Topsoi | 4, 506. 000 0. 000
CY 0. 000 0. 00
11. 78000 0. 000 0. 00
0285 207-00210 *St ockpi | e Topsoi | 5,120. 000 556. 000
CY 0. 000 0. 00
7.49000 556. 000 4,164. 44
0290 207- 00405 *Topsoi | (Special) 447. 000 0. 000
CY 0. 000 0. 00
120. 20000 0. 000 0. 00
0295 208- 00002 *Erosion Log Type 1 (12 Inch) 32, 603. 000 3, 754. 000
LF 60. 000 324. 60
5.41000 3, 814. 000 20, 633.74
0300 208-00020 *Silt Fence 1, 709. 000 0. 000
LF 0. 000 0. 00
1. 09000 0. 000 0. 00
0305 208-00035  *Aggregate Bag 3, 990. 000 3, 215. 000
LF 775. 000 3,386.75
4. 37000 3, 990. 000 17, 436. 30
0310 208-00041 *Rock Check Dam 9. 000 0. 000
EACH 0. 000 0. 00
491. 76000 0. 000 0. 00
0315 208- 00045 Concrete Washout Structure 10. 000 3. 000
EACH 2.000 3,887.32
1, 943. 66000 5. 000 9, 718. 30
0320 208- 00051 *StormDrain Inlet Protection (Type I) 7,084. 000 70. 000
LF 215. 000 939. 55
4. 37000 285. 000 1, 245. 45
0325 208- 00052 *StormDrain Inlet Protection (Type I1) 462. 000 0. 000
LF 0. 000 0. 00
18. 58000 0. 000 0. 00
0330 208-00070 *Vehi cl e Tracki ng Pad 11. 000 4.000
EACH 7.000 12, 741. 40

1, 820. 20000 11. 000 20, 022. 20



CONTI D C19192 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19192-BI D ESTI MATE RUN 08/ 05/ 2016
PRQIECT: STU0252- 429 ESTI MATE NO 0003 07: 20: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 208-00103 Renoval and Di sposal of Sedinent (Labor) 250. 000 2.500
HOUR 13. 500 695. 79
51. 54000 16. 000 824. 64
0340 208-00105 Renoval and Di sposal of Sedinent (Equipnent) 250. 000 14. 500
HOUR 0. 000 0. 00
93. 23000 14. 500 1, 351. 84
0345 208-00106 *Sweepi ng (Sedi nent Renoval ) 250. 000 49. 250
HOUR 14. 500 2,209.51
152. 38000 63. 750 9,714.23
0350 208-00206 Er osi on Control Supervisor 584. 000 40. 000
DAY 20. 000 6, 851. 40
342.57000 60. 000 20, 554. 20
0355 210- 00050 *Reset Fire Hydrant 1. 000 0. 000
EACH 0. 000 0. 00
2, 690. 35000 0. 000 0. 00
0360 210-00476 *Reset M crowave Vehicle Radar Detector (MRD) 4. 000 0. 000
EACH 3. 000 3,422.22
1, 140. 74000 3. 000 3,422.22
0365 210-00810 *Reset Ground Sign 10. 000 0. 000
EACH 0. 000 0. 00
485. 75000 0. 000 0. 00
0370 210-00815 *Reset Sign Panel 3. 000 0. 000
EACH 0. 000 0. 00
539. 72000 0. 000 0. 00
0375 210-00827 *Reset Pull Box 6. 000 0. 000
EACH 0. 000 0. 00
879. 96000 0. 000 0. 00
0380 210-00840 *Reset Traffic Signal Pole 5. 000 0. 000
EACH 0. 000 0. 00
4,297. 39000 0. 000 0. 00
0385 210-00848 *Reset Traffic Signal Controller and Cabi net 7.000 1. 000
EACH 0. 000 0. 00
1, 432. 20000 1. 000 1,432. 20



CONTI D C19192 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19192-BI D ESTI MATE RUN 08/ 05/ 2016
PRQJECT: STU0252- 429 ESTI MATE NO 0003 07: 20: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 210- 00866 *Reset Fire Preenption Unit and Timer 8. 000 0. 000
EACH 0. 000 0. 00
676. 56000 0. 000 0.00
0395 210- 00890 *Reset |Intersection Detection System (Canera) 2.000 0. 000
EACH 0. 000 0. 00
2,957. 03000 0. 000 0. 00
0400 210-01720 *Reset Air Vent 1. 000 0. 000
EACH 0. 000 0. 00
3, 766. 50000 0. 000 0. 00
0405 210-04010 *Adj ust Manhol e 31. 000 0. 000
EACH 0. 000 0. 00
652. 33000 0. 000 0. 00
0410 210-04015 *Modi fy Manhol e 3. 000 0. 000
EACH 0. 000 0. 00
1, 541. 89000 0. 000 0. 00
0415 210-04020 *Modi fy Inlet 7.000 0. 000
EACH 0. 000 0. 00
2,965. 17000 0. 000 0. 00
0420 210-04050 *Adj ust Val ve Box 54. 000 1. 000
EACH 0. 000 0. 00
373. 61000 1. 000 373.61
0425 210-04060 *Adj ust Water Meter 5. 000 1. 000
EACH 0. 000 0. 00
755. 45000 1. 000 755. 45
0430 212-00006 *Seeding (Native) 7.000 0. 000
ACRE 0. 000 0. 00
901. 55000 0. 000 0. 00
0435 212-00028 *Seedi ng (Wt ands) 1. 000 0. 000
ACRE 0. 000 0. 00
1, 584. 54000 0. 000 0. 00
0440 212-00032 *Soi | Condi tioning 9. 000 0. 000
ACRE 0. 000 0. 00
3, 606. 18000 0. 000 0. 00



CONTI D C19192 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19192-BI D ESTI MATE RUN 08/ 05/ 2016
PRQIECT: STU0252- 429 ESTI MATE NO 0003 07: 20: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 212- 00050 *Sod 68, 056. 000 0. 000
SF 0. 000 0. 00
0. 82000 0. 000 0. 00
0450 213-00003 *Miul ching (Weed Free) 6. 000 0. 000
ACRE 0. 000 0. 00
666. 60000 0. 000 0. 00
0455 213-00005 *Mul chi ng (Decorative) 707. 000 0. 000
CF 0. 000 0. 00
4. 64000 0. 000 0. 00
0460 213-00008  *Muil ching (Wod Chip) 5, 242. 000 0. 000
CF 0. 000 0. 00
4. 48000 0. 000 0. 00
0465 213-00061 *Mil ch Tacki fier 2, 000. 000 0. 000
LB 0. 000 0. 00
2.46000 0. 000 0. 00
0470 213-00067 *Rock Miul ch (Weed Free) 35, 887. 000 0. 000
SF 0. 000 0. 00
2.79000 0. 000 0. 00
0475 213-00462 *Met al Landscape Border (3/16 X 5-1/2 Inch) 880. 000 0. 000
LF 0. 000 0. 00
3.99000 0. 000 0. 00
0480 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
40, 432. 99000 0. 000 0. 00
0485 214-00215 *Deci duous Tree (1.5 Inch Caliper) 20. 000 0. 000
EACH 0. 000 0. 00
327. 84000 0. 000 0. 00
0490 214-00225 *Deci duous Tree (2.5 Inch Caliper) 29. 000 0. 000
EACH 0. 000 0. 00
431. 65000 0. 000 0. 00
0495 214-00330 *Deci duous Shrub (3 Gallon Contai ner) 147. 000 0. 000
EACH 0. 000 0. 00
28. 41000 0. 000 0. 00



CONTI D C19192 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19192-BI D ESTI MATE RUN 08/ 05/ 2016
PRQJECT: STU0252- 429 ESTI MATE NO 0003 07: 20: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 214-00350 *Deci duous Shrub (5 Gallon Contai ner) 384. 000 0. 000
EACH 0. 000 0. 00
33. 88000 0. 000 0. 00
0505 214- 00508 *Evergreen Tree (8 Foot) (Ball and Burlap) 6. 000 0. 000
EACH 0. 000 0. 00
464. 44000 0. 000 0. 00
0510 214- 00650 *Evergreen Shrub (5 Gallon Container) 308. 000 0. 000
EACH 0. 000 0. 00
34. 97000 0. 000 0. 00
0515 214- 00850 *Gound Cover Vines (5 Gallon Container) 26. 000 0. 000
EACH 0. 000 0. 00
29.51000 0. 000 0. 00
0520 214-00910 *Perennials (1 Gallon Contai ner) 2, 437.000 0. 000
EACH 0. 000 0. 00
17. 48000 0. 000 0. 00
0525 216- 00041 *Soi | Retention Bl anket (Straw Coconut) 26, 914. 000 0. 000
SY 0. 000 0. 00
2.18000 0. 000 0. 00
0530 216- 00302 *Turf Reinforcenent Mat (d ass 2) 1, 154. 000 0. 000
SY 0. 000 0. 00
8. 19000 0. 000 0. 00
0535 217-00010 *Pre- Ener gent Her bi ci de 29, 040. 000 0. 000
SY 0. 000 0. 00
0. 46000 0. 000 0. 00
0540 217-00020 *Her bi ci de Treat nent 28. 000 0. 000
HOUR 0. 000 0. 00
311. 44000 0. 000 0. 00
0545 240- 00000 *WIdlife Biologist 35. 000 0. 000
HOUR 0. 000 0. 00
116. 53000 0. 000 0. 00
0550 240-00010 *Renoval of Nests 4. 000 0. 000
HOUR 0. 000 0. 00
84.57000 0. 000 0. 00



CONTI D C19192 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 19192-BI D ESTI MATE RUN 08/ 05/ 2016
PRQIECT: STU0252- 429 ESTI MATE NO 0003 07: 20: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0555 250- 00050 *Moni toring Techni ci an 400. 000 0. 000
HOUR 0. 000 0. 00
65. 44000 0. 000 0. 00
0560 250-00110 *Heal th and Safety O ficer 100. 000 0. 000
HOUR 0. 000 0. 00
92.51000 0. 000 0. 00
0565 250-00120 *Mat erial Sanpling and Delivery 15. 000 0. 000
EACH 0. 000 0. 00
57. 67000 0. 000 0. 00
0570 250-00200 *Mat eri al Handling (Stockpile) 1, 800. 000 0. 000
CY 0. 000 0. 00
7.49000 0. 000 0. 00
0575 250- 00210 *Sol i d Wast e Di sposal 1, 800. 000 0. 000
CY 0. 000 0. 00
32.12000 0. 000 0. 00
0580 304- 06000 *Aggregat e Base Course (C ass 6) 23, 704. 000 0. 000
TON 832. 330 35, 640. 37
42. 82000 832. 330 35, 640. 37
0585 304- 09000 *Aggregat e Base Course (Special) 400. 000 0. 000
CY 0. 000 0. 00
53. 54000 0. 000 0. 00
0590 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 659. 000 40. 780
TON 61. 870 11, 148.97
180. 20000 102. 650 18, 497. 53
0595 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 17, 333. 000 0. 000
TON 0. 000 0. 00
116. 60000 0. 000 0. 00
0600 403-33841  *Hot Mx Asphalt (Grading S) (100) (PG 64-22) 49, 960. 000 0. 000
TON 509. 960 43, 244. 61
84. 80000 509. 960 43, 244. 61
0605 403-33871 *Hot M x Asphalt (Grading S) (100) (PG 76-28) 8, 203. 000 0. 000
TON 0. 000 0. 00
97.52000 0. 000 0. 00



CONTI D C19192 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 19192-BI D ESTI MATE RUN 08/ 05/ 2016
PRQIECT: STU0252- 429 ESTI MATE NO 0003 07: 20: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0610 411-10255 *Enul sified Asphalt (Sl ow Setting) 18, 050. 000 49. 000
GAL 0. 000 0. 00
3.18000 49. 000 155. 82
0615 412-00600 *Concrete Pavement (6 Inch) 655. 000 0. 000
SY 0. 000 0. 00
50. 65000 0. 000 0. 00
0620 420-00134 *Ceotextile (Separator) (dass 3) 936. 000 0. 000
SY 0. 000 0. 00
8. 30000 0. 000 0. 00
0625 503-00018 *Drilled Caisson (18 Inch) 48. 000 0. 000
LF 0. 000 0. 00
241. 64000 0. 000 0. 00
0630 503-00036 *Drilled Caisson (36 Inch) 94. 000 0. 000
LF 0. 000 0. 00
204. 21000 0. 000 0. 00
0635 503-00037 *Drilled Caisson (36 Inch)(Special) 96. 000 0. 000
LF 0. 000 0. 00
317.22000 0. 000 0. 00
0640 503-00042 *Drilled Caisson (42 Inch) 19. 000 0. 000
LF 0. 000 0. 00
656. 84000 0. 000 0. 00
0645 503-00048 *Drilled Caisson (48 Inch) 106. 000 0. 000
LF 0. 000 0. 00
395. 90000 0. 000 0. 00
0650 503-00054 *Drilled Caisson (54 Inch) 305. 000 0. 000
LF 0. 000 0. 00
571. 87000 0. 000 0. 00
0655 503- 00060 *Drilled Caisson (60 Inch) 24.000 0. 000
LF 0. 000 0. 00
599. 92000 0. 000 0. 00
0660 504-04440  Facing (Special) 9, 682. 000 0. 000
SF 0. 000 0. 00
42. 10000 0. 000 0. 00
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UNIT PRI CE
CAT NO0200 ROADWAY
0665 506-00212  *Riprap (12 |nch) 209. 000 0. 000
CY 0. 000 0. 00
148. 26000 0. 000 0. 00
0670 507-00000 Concrete Slope and Ditch Paving 653. 000 0. 000
CY 0. 000 0. 00
556. 50000 0. 000 0. 00
0675 509- 00001 *Structural Steel (Galvanized) 2,120. 000 0. 000
LB 0. 000 0. 00
3. 24000 0. 000 0. 00
0680 601- 03000 *Concrete dass D 9. 000 0. 000
CY 0. 000 0. 00
741. 29000 0. 000 0. 00
0685 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 4,116. 000 0. 000
LF 320. 000 27,324. 80
85. 39000 320. 000 27,324. 80
0690 603-01215 *21 Inch Reinforced Concrete Pipe (Conplete In Place) 15. 000 0. 000
LF 0. 000 0. 00
367. 68000 0. 000 0. 00
0695 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 489. 000 0. 000
LF 0. 000 0. 00
103. 19000 0. 000 0. 00
0700 603- 01305 *30 Inch Reinforced Concrete Pipe (Conplete In Place) 440. 000 0. 000
LF 0. 000 0. 00
136. 40000 0. 000 0. 00
0705 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 100. 000 0. 000
LF 0. 000 0. 00
171. 99000 0. 000 0. 00
0710 603-02245 *30x19 Inch Reinforced Concrete Pipe Elliptical 20. 000 0. 000
(Conplete In LF 0. 000 0. 00
167. 24000 0. 000 0. 00
0715 603-50012 *12 Inch Plastic Pipe 165. 000 0. 000
LF 0. 000 0. 00
59. 31000 0. 000 0. 00
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CAT NO0200 ROADWAY
0720 603-50015 *15 Inch Plastic Pipe 73. 000 0. 000
LF 0. 000 0.00
65. 23000 0. 000 0.00
0725 604-00305 *Inlet Type C (5 Foot) 8. 000 0. 000
EACH 0. 000 0. 00
3, 558. 21000 0. 000 0. 00
0730 604-00310 *Inlet Type C (10 Foot) 2.000 0. 000
EACH 0. 000 0.00
5, 100. 09000 0. 000 0. 00
0735 604-00315 *Inlet Type C (15 Foot) 1. 000 0. 000
EACH 0. 000 0.00
7,412. 93000 0. 000 0. 00
0740 604-00510 *Inlet Type D (10 Foot) 1. 000 0. 000
EACH 0. 000 0.00
7, 709. 44000 0. 000 0. 00
0745 604- 13005 *Inlet Type 13 (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
3, 558. 21000 0. 000 0. 00
0750 604-13010 *Inlet Type 13 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 862. 89000 0. 000 0. 00
0755 604-19015 *Inlet Special (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 337. 31000 0. 000 0. 00
0760 604-19105 *Inlet Type R L 5 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 100. 09000 0. 000 0. 00
0765 604-19110 *Inlet Type R L 5 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 811. 74000 0. 000 0. 00
0770 604-19205 *Inlet Type R L 10 (5 Foot) 6. 000 0. 000
EACH 0. 000 0. 00
8, 065. 26000 0. 000 0. 00
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CAT NO0200 ROADWAY
0775 604-19210 *Inlet Type R L 10 (10 Foot) 8. 000 0. 000
EACH 1. 000 8, 836. 21
8, 836. 21000 1.000 8, 836. 21
0780 604- 19305 *Inlet Type R L 15 (5 Foot) 1. 000 0. 000
EACH 0. 000 0.00
10, 674. 62000 0. 000 0. 00
0785 604-19310 *Inlet Type R L 15 (10 Foot) 4. 000 0. 000
EACH 0. 000 0.00
12, 216. 51000 0. 000 0. 00
0790 604- 25005 *Vane Grate Inlet (5 Foot) 5. 000 0. 000
EACH 0. 000 0.00
5, 100. 09000 0. 000 0. 00
0795 604- 25006 *Vane Grate Inlet Special (5 Foot) 2.000 0. 000
EACH 0. 000 0.00
7, 709. 45000 0. 000 0. 00
0800 604-25010 *Vane Grate Inlet (10 Foot) 3. 000 0. 000
EACH 0. 000 0.00
6, 404. 77000 0. 000 0. 00
0805 604- 25020 *Vane Grate Inlet (20 Foot) 1. 000 0. 000
EACH 0. 000 0.00
10, 674. 62000 0. 000 0. 00
0810 604- 26005 *Vane Grate Inlet (Double) (5 Foot) 1. 000 0. 000
EACH 0. 000 0.00
6, 760. 60000 0. 000 0. 00
0815 604-26010 *Vane Grate Inlet (Double) (10 Foot) 4.000 0. 000
EACH 0. 000 0.00
7, 946. 66000 0. 000 0. 00
0820 604-26015 *Vane Grate Inlet (Double) (15 Foot) 1. 000 0. 000
EACH 0. 000 0.00
10, 674. 62000 0. 000 0. 00
0825 604- 30005 *Manhol e Sl ab Base (5 Foot) 10. 000 0. 000
EACH 0. 000 0.00
3, 261. 69000 0. 000 0. 00
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CAT NO0200 ROADWAY
0830 604-30010 *Manhol e Sl ab Base (10 Foot) 24.000 0. 000
EACH 1. 000 4,151. 25
4,151. 25000 1. 000 4,151. 25
0835 604-30015 *Manhol e Sl ab Base (15 Foot) 12. 000 0. 000
EACH 1. 000 6,938.51
6, 938. 51000 1. 000 6,938.51
0840 604- 39050 *Manhol e (Traffic Managenment System) 1. 000 1. 000
EACH 0. 000 0. 00
5, 451. 03000 1. 000 5,451. 03
0845 605- 00040 *4 Inch Perforated Pipe Underdrain 497. 000 0. 000
LF 0. 000 0. 00
23.72000 0. 000 0. 00
0850 605-82000 *CGeoconposi te Edge Drain 646. 000 0. 000
LF 415. 000 14, 765. 70
35. 58000 415. 000 14, 765. 70
0855 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 75. 000 0. 000
LF 0. 000 0. 00
48. 75000 0. 000 0. 00
0860 606-00710 *Cuardrail Type 7 (Style CA) 4, 280. 000 0. 000
LF 0. 000 0. 00
90. 59000 0. 000 0. 00
0865 606- 00715 *Quardrail Type 7 (Style CA)(Concrete d are Screen) 1, 644. 000 0. 000
LF 0. 000 0. 00
90. 74000 0. 000 0. 00
0870 606-00730 *Quardrail Type 7 (Style CD) 1, 544. 000 0. 000
LF 0. 000 0. 00
74.87000 0. 000 0. 00
0875 606- 00740 Guardrail Type 7 (Style CE) (Special) 694. 000 0. 000
LF 0. 000 0. 00
215. 18000 0. 000 0. 00
0880 606- 00745 *Quardrail Type 7 (Style CE)(Concrete d are Screen) 1, 690. 000 0. 000
LF 0. 000 0. 00
115. 82000 0. 000 0. 00
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0885 606- 01370 *Transi tion Type 3G 6. 000 0. 000
EACH 0. 000 0. 00
3, 376. 84000 0. 000 0. 00
0890 606- 01390 *End Anchorage Type 3K 2.000 0. 000
EACH 0. 000 0. 00
1, 495. 46000 0. 000 0. 00
0895 606- 02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
2, 867. 44000 0. 000 0. 00
0900 606-02005 *End Anchor age (Fl ared) 2.000 0. 000
EACH 0. 000 0. 00
1, 974. 73000 0. 000 0. 00
0905 607-11455 *Fence Wod 298. 000 0. 000
LF 0. 000 0. 00
50. 90000 0. 000 0. 00
0910 607-11525 *Fence (Plastic) 2, 000. 000 0. 000
LF 450. 000 2,155.50
4.79000 450. 000 2,155.50
0915 607-11581 *Fence (Tenporary) (Special) 1, 640. 000 0. 000
LF 0. 000 0. 00
17.21000 0. 000 0. 00
0920 607-52900 *Line Post (Chain Link) 134. 000 0. 000
EACH 0. 000 0. 00
76. 84000 0. 000 0. 00
0925 607-52905 *End Post (Chain Link) 6. 000 0. 000
EACH 0. 000 0. 00
199. 35000 0. 000 0. 00
0930 607-52910 *Corner and Line Brace Post (Chain Link) 7.000 0. 000
EACH 0. 000 0. 00
250. 20000 0. 000 0. 00
0935 607-53172 *Fence Chain Link (72 Inch) 1, 341. 000 0. 000
LF 0. 000 0. 00
9. 31000 0. 000 0. 00
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0940 608-00006 *Concrete Sidewal k (6 Inch) 8, 651. 000 0. 000
SY 0. 000 0. 00
50. 65000 0. 000 0. 00
0945 608-00010 *Concrete Curb Ranp 856. 000 0. 000
SY 0. 000 0. 00
146. 57000 0. 000 0. 00
0950 609- 20000 *Curb Type 2 (Section B) (Special) 357. 000 0. 000
LF 0. 000 0. 00
30. 55000 0. 000 0. 00
0955 609-20010 *Curb Type 2 (Section B) 215. 000 0. 000
LF 0. 000 0. 00
16. 48000 0. 000 0. 00
0960 609-21010 *Curb and CQutter Type 2 (Section I-B) 10, 973. 000 0. 000
LF 0. 000 0. 00
17. 55000 0. 000 0. 00
0965 609-21020 *Curb and CQutter Type 2 (Section Il-B) 15, 858. 000 0. 000
LF 883. 800 16, 482. 87
18. 65000 883. 800 16, 482. 87
0970 609-24004  *Cutter Type 2 (4 Foot) 124. 000 0. 000
LF 0. 000 0. 00
40. 71000 0. 000 0. 00
0975 609- 24008 *Qutter Type 2 (8 Foot) 406. 000 0. 000
LF 0. 000 0. 00
75. 65000 0. 000 0. 00
0980 610- 00020 *Medi an Cover Material (Patterned Concrete) 38, 184. 000 0. 000
SF 0. 000 0. 00
7.73000 0. 000 0. 00
0985 612-00001  *Delineator (Type I) 20. 000 0. 000
EACH 0. 000 0. 00
21.59000 0. 000 0. 00
0990 612-00002  *Delineator (Type Il) 20. 000 0. 000
EACH 0. 000 0. 00
26. 99000 0. 000 0. 00
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0995 612-00260 *Location Marker (Fiber Optic)(Done) 15. 000 0. 000
EACH 0. 000 0. 00
223.99000 0. 000 0. 00
1000 612-00270 *Location Marker (Uility)(Flat Slat) 12. 000 0. 000
EACH 0. 000 0. 00
101. 33000 0. 000 0. 00
1005 613-00100 *1 Inch Electrical Conduit 100. 000 0. 000
LF 0. 000 0. 00
15. 36000 0. 000 0. 00
1010 613-00206  *2 Inch Electrical Conduit (Bored) 22, 785. 000 7,413.000
LF 0. 000 0. 00
11. 47000 7,413. 000 85, 027. 11
1015 613-00306 *3 Inch Electrical Conduit (Bored) 9, 495. 000 130. 000
LF 0. 000 0. 00
14. 39000 130. 000 1,870.70
1020 613-01200 *2 Inch Electrical Conduit (Plastic) 10, 815. 000 1, 678. 000
LF 1, 787.000 14, 117. 30
7.90000 3, 465. 000 27,373.50
1025 613-01300 *3 Inch BElectrical Conduit (Plastic) 4, 500. 000 30. 000
LF 166. 000 1, 284.84
7.74000 196. 000 1,517.04
1030 613-01400 *4 Inch BElectrical Conduit (Plastic) 40. 000 0. 000
LF 0. 000 0. 00
20. 59000 0. 000 0. 00
1035 613-07000 *Pul | Box (Special) 13. 000 0. 000
EACH 0. 000 0. 00
445. 31000 0. 000 0. 00
1040 613-07004 *Type Four Pull Box 4. 000 0. 000
EACH 0. 000 0. 00
1, 066. 61000 0. 000 0. 00
1045 613-07005 *Type Five Pull Box 25. 000 0. 000
EACH 0. 000 0. 00
1, 562. 59000 0. 000 0. 00
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1050 613-07034 *Pul | Box (24"x36"x18") 3. 000 0. 000
EACH 0. 000 0. 00
1, 071. 95000 0. 000 0. 00
1055 613-10000 *Wring 1. 000 0. 100
LS 0. 000 0. 00
257, 635. 04000 0. 100 25, 763. 50
1060 613-13011 *Luminai re (LED) (11,000 Lunens) 8. 000 0. 000
EACH 0. 000 0. 00
623. 97000 0. 000 0. 00
1065 613-13014 *Luminai re (LED) (14,000 Lunens) 25. 000 0. 000
EACH 0. 000 0. 00
646. 37000 0. 000 0. 00
1070 613-13016 *Luminai re (LED) (16,000 Lunens) 19. 000 0. 000
EACH 0. 000 0. 00
1, 333. 27000 0. 000 0. 00
1075 613-16000 *Lumi nai re (Special) 16. 000 0. 000
EACH 0. 000 0. 00
3, 788. 61000 0. 000 0. 00
1080 613-32350 *Li ght Standard Steel (35 Foot) 4.000 0. 000
EACH 0. 000 0. 00
2, 666. 54000 0. 000 0. 00
1085 613-34350 *Li ght Standard Metal (35 Foot) 8. 000 0. 000
EACH 0. 000 0. 00
2, 314. 55000 0. 000 0. 00
1090 613-34400 *Li ght Standard Metal (40 Foot) 24.000 0. 000
EACH 0. 000 0. 00
2,687. 86000 0. 000 0. 00
1095 613-40000 *Concrete Foundation Pad 6. 000 2.000
EACH 0. 000 0. 00
1, 074. 08000 2.000 2,148. 16
1100 613-40010 *Light Standard Foundati on 36. 000 0. 000
EACH 4. 000 4,121. 84

1, 030. 46000 4.000 4,121. 84
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1105 613-40012 *Li ght Standard Foundation Speci al 9. 000 0. 000
EACH 0. 000 0. 00
2,592. 94000 0. 000 0.00
1110 613-50100 *Lighting Control Center 6. 000 2.000
EACH 0. 000 0. 00
12, 922. 33000 2.000 25, 844. 66
1115 613-50105 *Lighting Control Center (Pedestal Only) 6. 000 4. 000
EACH 1. 000 13, 105. 74
13, 105. 74000 5. 000 65, 528. 70
1120 613-50210 *Tenporary Lighting 1. 000 0. 850
LS 0. 000 0. 00
120, 191. 12000 0. 850 102, 162. 45
1125 614-00011 *Sign Panel (dass I) 918. 000 0. 000
SF 0. 000 0. 00
19. 97000 0. 000 0. 00
1130 614-00012 *Sign Panel (dass I1) 983. 000 0. 000
SF 0. 000 0. 00
21. 05000 0. 000 0. 00
1135 614-00013 *Sign Panel (Oass 1) 2,458. 000 0. 000
SF 0. 000 0. 00
37.78000 0. 000 0. 00
1140 614-00615 *Steel Sign Post (W 6x15) 114. 000 0. 000
LF 0. 000 0. 00
56. 13000 0. 000 0. 00
1145 614-01022 *Steel Sign Post (W 10x22) 42.000 0. 000
LF 0. 000 0. 00
66. 93000 0. 000 0. 00
1150 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 144. 000 0. 000
EACH 0. 000 0. 00
453. 36000 0. 000 0. 00
1155 614-03002 *Concrete Footing (Type 2) 6. 000 0. 000
EACH 0. 000 0. 00
1, 942. 97000 0. 000 0. 00
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1160 614-03005 *Concrete Footing (Type 5) 2.000 0. 000
EACH 0. 000 0. 00
2, 536. 66000 0. 000 0.00
1165 614-30110 Butterfly Structure 1. 000 0. 000
EACH 0. 000 0. 00
26, 926. 60000 0. 000 0. 00
1170 614- 32400 Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
41, 877. 93000 0. 000 0. 00
1175 614-41800 Monot ube Overhead Sign Bridge (18 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
60, 431. 43000 0. 000 0. 00
1180 614-42000 Monot ube Overhead Sign Bridge (20 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
68, 850. 12000 0. 000 0. 00
1185 614- 42400 Monot ube Overhead Sign Bridge (24 Inch Dianeter) 2.000 0. 000
EACH 0. 000 0. 00
91, 493. 82000 0. 000 0. 00
1190 614-70150 *Pedestrian Signal Face (16) (Countdown) 20. 000 0. 000
EACH 0. 000 0. 00
732. 93000 0. 000 0. 00
1195 614-70225 *Traffic Signal Face (12-12) 8. 000 0. 000
EACH 0. 000 0. 00
594. 11000 0. 000 0. 00
1200 614-70336 *Traffic Signal Face (12-12-12) 88. 000 0. 000
EACH 0. 000 0. 00
849. 35000 0. 000 0. 00
1205 614-70560 *Traffic Signal Face (12-12-12-12-12) 2.000 0. 000
EACH 0. 000 0. 00
1, 321. 64000 0. 000 0. 00
1210 614-72832 *Communi cati ons Cabi net (Type 2) 1. 000 0. 000
EACH 0. 000 0. 00
9, 911. 82000 0. 000 0. 00
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CAT NO0200 ROADWAY
1215 614-72863 *Pedestrian Push Button Post Assenbly 26. 000 0. 000
EACH 0. 000 0. 00
382. 33000 0. 000 0.00
1220 614-72875 *Loop Detector Wre 14, 800. 000 0. 000
LF 0. 000 0. 00
2.13000 0. 000 0.00
1225 614-72882 *Traffic Signal Vehicle Detector (Mcro Type) 24. 000 0. 000
EACH 0. 000 0. 00
1, 333. 27000 0. 000 0.00
1230 614- 80000 *Fl ashi ng Beacon 8. 000 0. 000
EACH 0. 000 0. 00
1, 148. 00000 0. 000 0.00
1235 614- 81000 *Traffic Signal-Light Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
32, 663. 85000 0. 000 0.00
1240 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
15, 232. 57000 0. 000 0.00
1245 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
16, 856. 54000 0. 000 0.00
1250 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
17, 845. 34000 0. 000 0.00
1255 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
26, 240. 01000 0. 000 0.00
1260 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 3. 000 0. 000
EACH 0. 000 0. 00
26, 524. 91000 0. 000 0.00
1265 614-81170 *Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 3. 000 0. 000
EACH 0. 000 0. 00
28, 417. 77000 0. 000 0.00
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1270 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
28, 689. 76000 0. 000 0.00
1275 614- 84000 *Traffic Signal Pedestal Pole Steel 8. 000 0. 000
EACH 0. 000 0. 00
2,645. 79000 0. 000 0. 00
1280 614-85130 I npact Attenuator (Quadguard I1) 2.000 0. 000
EACH 0. 000 0. 00
23, 924. 98000 0. 000 0. 00
1285 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 5, 291. 000 4, 500. 000
LF 0. 000 0. 00
4.54000 4,500. 000 20, 430. 00
1290 614-87020 *Optical Transceiver 8. 000 0. 000
EACH 8. 000 34, 481. 44
4, 310. 18000 8. 000 34, 481. 44
1295 614-87320 *C osed Crcuit Television 4.000 0. 000
EACH 0. 000 0. 00
6, 834. 21000 0. 000 0. 00
1300 614-87330 *Renove and Rel ocate CCTV and Wring 1. 000 0. 000
LS 0. 000 0. 00
720. 49000 0. 000 0. 00
1305 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 1. 000 7,897.31
7,897. 31000 1. 000 7,897.31
1310 614-87364 *Closed Gircuit Television Pole with Lowering Device 1. 000 0. 000
50 Fee
( EACH 0. 000 0. 00
22,811. 81000 0. 000 0. 00
1315 614- 87496 *Fi ber Qptic Cable (Single Mde) (96 Strands) 4, 147. 000 3, 000. 000
LF 500. 000 2,880. 00
5. 76000 3, 500. 000 20, 160. 00
1320 614-87690 *Et hernet Switch 1. 000 0. 000
EACH 0. 000 0. 00
13, 139. 55000 0. 000 0. 00
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PCN: 19192-BID ESTI MATE RUN 08/ 05/ 2016
PRQJECT: STU0252- 429 ESTI MATE NO. 0003 07: 20: 48

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVAY
1325 619-00001  *Water Meter 1. 000 0. 000
EACH 0. 000 0.00
6, 241. 62000 0. 000 0. 00
1330 619-06060  *6 Inch Ductile Iron Pipe 230. 000 87. 000
LF 13. 000 727.48
55. 96000 100. 000 5, 596. 00
1335 619-40060  *3/4 Inch Copper Pipe 20. 000 0. 000
LF 0. 000 0.00
13. 11000 0. 000 0. 00
1340 619-40160  *2 Inch Copper Pipe 45. 000 0. 000
LF 0. 000 0.00
45. 20000 0. 000 0. 00
1345 619-50080  *1 Inch Plastic Pipe 4, 050. 000 0. 000
LF 0. 000 0.00
2.13000 0. 000 0. 00
1350 619-50100  *1-1/4 Inch Plastic Pipe 460. 000 0. 000
LF 0. 000 0.00
3. 55000 0. 000 0. 00
1355 619-50120  *1-1/2 Inch Plastic Pipe 110. 000 0. 000
LF 0. 000 0.00
3.01000 0. 000 0. 00
1360 619-50160  *2 Inch Plastic Pipe 450. 000 0. 000
LF 0. 000 0.00
4. 92000 0. 000 0. 00
1365 619-50200  *2-1/2 Inch Plastic Pipe 190. 000 0. 000
LF 0. 000 0.00
5. 46000 0. 000 0. 00
1370 619-50240  *3 Inch Plastic Pipe 100. 000 0. 000
LF 0. 000 0.00
7. 65000 0. 000 0. 00
1375 619-50320  *4 Inch Plastic Pipe 60. 000 0. 000
LF 0. 000 0.00
8. 75000 0. 000 0. 00
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PCN: 19192-BI D ESTI MATE RUN 08/ 05/ 2016
PRQJECT: STUW0252- 429 ESTI MATE NO. 0003 07: 20: 48
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1380 619-50480 *6 Inch Plastic Pipe 640. 000 0. 000
LF 0. 000 0. 00
10. 11000 0. 000 0.00
1385 619-50640 *8 Inch Plastic Pipe 445. 000 5. 000
LF 440. 000 28, 406. 40
64. 56000 445. 000 28,729. 20
1390 619-75048 *6 Inch Gate Val ve 7.000 2.000
EACH 1. 000 1, 668. 02
1, 668. 02000 3. 000 5, 004. 06
1395 619- 75064 *8 Inch Gate Val ve 5. 000 1.000
EACH 3. 000 5,972.58
1, 990. 86000 4.000 7,963. 44
1400 619-78048 *6 Inch Fire Hydrant 7.000 2. 000
EACH 0. 000 0. 00
6, 994. 92000 2.000 13, 989. 84
1405 621- 00451 *Det our Pavenent 13, 630. 000 4, 615. 650
TON 1, 715. 230 265, 774. 89
154. 95000 6, 330. 880 980, 969. 86
1410 622-00270 Bol l ard 6. 000 0. 000
EACH 0. 000 0. 00
2, 475. 10000 0. 000 0.00
1415 623- 00162 *Drip Enmitter Tubing 1, 800. 000 0. 000
LF 0. 000 0. 00
2.24000 0. 000 0.00
1420 623- 00165 *Enmitter Valve Assenbly 9. 000 0. 000
EACH 0. 000 0. 00
191. 23000 0. 000 0.00
1425 623-00186 *3/4 Inch Flush Unit 13. 000 0. 000
EACH 0. 000 0. 00
191. 23000 0. 000 0.00
1430 623- 00205 *4 1 nch Pop-Up Spray Sprinkler 232.000 0. 000
EACH 0. 000 0. 00
40. 98000 0. 000 0.00
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PON: 19192-BI D ESTI MATE RUN 08/ 05/ 2016
PRQIECT: STU0252- 429 ESTI MATE NO 0003 07: 20: 48
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1435 623-00332 *4 1 nch Pop-Up Rotary Sprinkler 15. 000 0. 000
EACH 0. 000 0. 00
55. 73000 0. 000 0. 00
1440 623-01706 *3/ 4 I nch Backfl ow Preventer 1. 000 0. 000
EACH 0. 000 0. 00
1, 967. 01000 0. 000 0. 00
1445 623- 02008 *1 Inch Drain Valve 4.000 0. 000
EACH 0. 000 0. 00
191. 23000 0. 000 0. 00
1450 623-03004 *3/4 In Drip Zone Control Valve 5. 000 0. 000
EACH 0. 000 0. 00
355. 15000 0. 000 0. 00
1455 623- 03108 *1 Inch Automatic Control Valve 10. 000 0. 000
EACH 0. 000 0. 00
420. 72000 0. 000 0. 00
1460 623-03112 *1-1/2 Inch Automatic Control Valve 4. 000 0. 000
EACH 0. 000 0. 00
464. 44000 0. 000 0. 00
1465 623- 04000 *Control Wre 24 Volt 9, 000. 000 0. 000
LF 0. 000 0. 00
0. 82000 0. 000 0. 00
1470 623- 04008 *1 I nch Quick-Coupl er Val ve 8. 000 0. 000
EACH 0. 000 0. 00
464. 43000 0. 000 0. 00
1475 623- 05016 *2 Inch Gate Val ve 2. 000 0. 000
EACH 0. 000 0. 00
497.21000 0. 000 0. 00
1480 623-08106 *6 Station Autonatic Controller 1. 000 0. 000
EACH 0. 000 0. 00
14, 144. 66000 0. 000 0. 00
1485 623-08112 *12 Station Automatic Controller 2. 000 0. 000
EACH 0. 000 0. 00
16, 330. 23000 0. 000 0. 00
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PCN: 19192-BI D ESTI MATE RUN 08/ 05/ 2016
PRQJECT: STU0252- 429 ESTI MATE NO 0003 07: 20: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1490 625- 00000 *Construction Surveying 1. 000 0.130
LS 0. 030 22,764.35
758, 811. 60000 0. 160 121, 409. 86
1495 626- 00000 *Mobi | i zat i on 1. 000 0.170
LS 0.170 365, 909. 79
2,152, 410. 53000 0. 340 731, 819. 58
1500 626-00100 *Mobi | i zati on (without Autopay) 1. 000 0. 209
LS 0. 080 356, 110. 78
4,451, 384. 80000 0. 289 1, 286, 450. 21
1505 626-01102 *Public Information Services (Tier I1) 1. 000 0. 190
LS 0. 040 12, 624. 60
315, 615. 00000 0. 230 72,591. 45
1510 627- 00003 *Ther nopl astic Pavenent Marking (Inlaid) 10, 633. 000 0. 000
SF 0. 000 0. 00
5. 62000 0. 000 0. 00
1515 627- 00008 *Modi fi ed Epoxy Pavement Marking 98. 000 0. 000
GAL 0. 000 0. 00
187. 38000 0. 000 0. 00
1520 627-00013 *Pavenent Marking Paint (H gh Build) 16, 400. 000 385. 000
GAL 162. 000 4,161.78
25. 69000 547. 000 14, 052. 43
1525 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 14, 203. 000 0. 000
SF 0. 000 0. 00
17. 13000 0. 000 0. 00
1530 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 1, 516. 000 0. 000
|
) SF 0. 000 0. 00
21.41000 0. 000 0. 00
1535 627-30329 *Preformed Plastic Pavement Marking (Xwal k- Stop Line) 2, 442.000 0. 000
Type
(Typ SF 0. 000 0. 00
14. 99000 0. 000 0. 00
1540 629-01001  *Survey Monument (Type 1) 20. 000 0. 000
EACH 0. 000 0. 00
159. 00000 0. 000 0. 00
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PCN: 19192-BID ESTI MATE RUN 08/ 05/ 2016
PRQJECT: STU0252- 429 ESTI MATE NO 0003 07:20: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1545 629-01065  *Survey Monunent (Type 5S) 200. 000 0. 000
EACH 0. 000 0.00
63. 60000 0. 000 0.00
1550 630-00000  *Fl aggi ng 5, 000. 000 358. 500
HOUR 660. 000 16, 249. 20
24. 62000 1, 018. 500 25, 075. 47
1555 630- 00003 *Uniformed Traffic Control 1, 700. 000 789. 250
HOUR 191. 000 13, 293. 60
69. 60000 980. 250 68, 225. 40
1560 630- 00006 *Uniformed Traffic Control (Vehicle) 1, 700. 000 789. 250
HOUR 191. 000 4,089. 31
21. 41000 980. 250 20, 987. 15
1565 630-00007  *Traffic Control Inspection 208. 000 9. 000
DAY 8. 000 856. 56
107. 07000 17. 000 1,820.19
1570 630-00012  *Traffic Control Managenent 572. 000 32.000
DAY 20. 000 14, 989. 80
749. 49000 52. 000 38, 973. 48
1575 630-00012 *Traffic Control Managerment (N ght) 340. 000 37. 000
DAY 18. 000 14, 454.54
803. 03000 55. 000 44, 166. 65
1580 630-00031 *Courtesy Patrol 600. 000 0. 000
HOUR 0. 000 0. 00
133. 84000 0. 000 0.00
1585 630- 80002 *Fl ashi ng Beacon (Sol ar) 20. 000 9. 000
EACH 0. 000 0.00
535. 35000 9. 000 4,818. 15
1590 630-80335 *Barricade (Type 3 MA) (Tenporary) 15. 000 4.000
EACH 3. 000 321.21
107. 07000 7.000 749. 49
1595 630-80341  *Construction Traffic Sign (Panel Size A) 304. 000 94. 000
EACH 9. 000 481. 86
53. 54000 103. 000 5,514. 62
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PCN: 19192-BI D ESTI MATE RUN 08/ 05/ 2016
PRQJECT: STU0252- 429 ESTI MATE NO 0003 07: 20: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1600 630- 80342 *Construction Traffic Sign (Panel Size B) 185. 000 63. 000
EACH 29.500 2,369. 15
80. 31000 92. 500 7,428. 68
1605 630-80343 *Construction Traffic Sign (Panel Size O 13. 000 0. 000
EACH 0. 000 0. 00
91. 01000 0. 000 0. 00
1610 630- 80344 *Construction Traffic Sign (Special) 875. 000 156. 000
SF 14. 000 374.78
26. 77000 170. 000 4, 550. 90
1615 630-80350 *Vertical Panel 125. 000 25. 000
EACH 26. 000 696. 02
26. 77000 51. 000 1, 365. 27
1620 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 9. 000 4. 500
Type
ype) EACH 0. 000 0. 00
1, 606. 06000 4. 500 7,227.27
1625 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 3. 000
Type
ype) EACH 0. 000 0. 00
1, 606. 06000 3. 000 4,818. 18
1630 630- 80359 *Portabl e Message Sign Panel 3, 600. 000 346. 000
DAY 163. 000 5,820.73
35. 71000 509. 000 18, 176. 39
1635 630- 80360 *Drum Channel i zi ng Devi ce 350. 000 148. 000
EACH 27.000 1, 300. 86
48. 18000 175. 000 8,431.50
1640 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 90. 000 0. 000
EACH 0. 000 0. 00
69. 60000 0. 000 0. 00
1645 630-80370 Concrete Barrier (Tenporary) 33, 400. 000 6, 284. 000
LF 2, 758. 000 115, 836. 00
42. 00000 9, 042. 000 379, 764. 00
1650 630-80380 *Traffic Cone 906. 000 453. 000
EACH 0. 000 0. 00
7.49000 453. 000 3,392.97
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PCN: 19192-BI D ESTI MATE RUN 08/ 05/ 2016
PRQIECT: STU0252- 429 ESTI MATE NO 0003 07: 20: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1655 630- 85006 I mpact Attenuator (Sand Filled Plastic Barrel) 16. 000 0. 500
(Tenporary)
EACH 1. 000 3,222.85
3,222.85000 1. 500 4,834. 27
1660 630- 85010 I npact Attenuator (Tenporary) 18. 000 5. 000
EACH 0. 500 5, 758. 28
11, 516. 55000 5.500 63, 341. 03
1665 630-85041 *Mobi | e Attenuator 684. 000 65. 000
DAY 6. 000 2,890.92
481. 82000 71.000 34, 209. 22
1670 630- 86800 *Traffic Signal (Tenporary) 1. 000 0. 750
LS 0. 150 50, 009. 64
333, 397. 62000 0. 900 300, 057. 86
1675 700- 70010 F/ A M nor Contract Revisions 1, 000, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1680 700-70011 F/ A Partnering 10, 000. 000 0. 000
FA 3,233. 370 3,233.37
1. 00000 3,233. 370 3,233.37
1685 700- 70012 F/ A Asphal t Pavenent |ncentive 220, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1690 700-70016 F/ A Fuel Cost Adj ustnent 300, 000. 000 0. 000
FA 3, 308. 330 3,308. 33
1. 00000 3, 308. 330 3,308. 33
1695 700- 70018 F/ A Roadway Snoot hness | ncentive 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1700 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 205, 000. 000 0. 000
FA 2,839. 900 2,839.90
1. 00000 2,839.900 2,839.90
1705 700-70021 F/ A On- The-Job Trai nee 22,500. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 19192-BI D ESTI MATE RUN 08/ 05/ 2016
PRQIECT: STU0252- 429 ESTI MATE NO 0003 07: 20: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1710 700-70034 F/ A Wor kzone TCC 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1715 700- 70035 F/ A Repair Landscapi ng 300, 000. 000 547.720
FA 0. 000 0. 00
1. 00000 547.720 547.72
1720 700-70060 F/' A Adjust Uilities 75, 000. 000 30, 746. 750
FA -1.000 -1.00
1. 00000 30, 745. 750 30, 745. 75
1725 700- 70072 F/ A Obtai n Power from Xcel Energy 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1730 700- 70082 F/ A Furnish & Install El ectrical Service 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1735 700-70190 F/ A El ectric Service 120, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1740 700- 70230 F/ A Communi cati on Lines Zayo/Level 3 100, 000. 000 0. 000
FA 57, 552. 060 57,552. 06
1. 00000 57, 552. 060 57,552. 06
1745 700-70270 F/ A Water Lines 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1750 700-70310 F/ A Landscapi ng 100, 000. 000 0. 000
FA 1, 398. 740 1,398.74
1. 00000 1, 398. 740 1,398.74
1755 700-70380 F/ A Erosi on Control 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1760 700- 70589 F/ A Environnental Health & Safety Managenent 150, 000. 000 21, 172. 660
FA 0. 000 0. 00
1. 00000 21,172. 660 21,172.66
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PON: 19192-BI D ESTI MATE RUN 08/ 05/ 2016
PRQIECT: STUW0252- 429 ESTI MATE NO 0003 07: 20: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1765 700- 70595 F/ A DRB On-Demand Commi ttee 50, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
2085 900- 00010 Added Item (Hour)/ Additional Surveying 60. 500 29. 500
HOUR 31. 000 3, 100. 00
100. 00000 60. 500 6, 050. 00

CAT 0200 CURRENT AMI  $39, 769, 152.25$ 2, 158,443.24$ 6,210, 151. 42
CAT NOO300 BRI DGE

1770 202-00240  *Renoval of Asphalt Mat (Pl aning) 6, 199. 000 0. 000
SY 0. 000 0. 00
3. 60000 0. 000 0. 00
1775 202- 00400 *Renoval of Bridge 1. 000 0. 350
EACH 0. 000 0. 00
522, 385. 43000 0. 350 182, 834. 90
1780 206- 00000 *Structure Excavation 1, 172. 000 0. 000
CY 0. 000 0. 00
21.41000 0. 000 0. 00
1785 206- 00100 *Structure Backfill (dass 1) 2, 795. 000 0. 000
CY 0. 000 0. 00
29. 76000 0. 000 0. 00
1790 206- 00200 Structure Backfill (dass 2) 242. 000 0. 000
CY 0. 000 0. 00
16. 06000 0. 000 0. 00
1795 206- 00360 *Mechani cal Rei nforcenent of Soil 2, 795. 000 0. 000
CY 0. 000 0. 00
21.41000 0. 000 0. 00
1800 206-01781 *Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
26, 482. 86000 0. 000 0. 00
1805 206-01782 *Shoring (Area 2) 1. 000 0. 000
LS 1. 000 35, 199. 60
35, 199. 60000 1. 000 35, 199. 60
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PON: 19192-BI D ESTI MATE RUN 08/ 05/ 2016
PRQIECT: STUW0252- 429 ESTI MATE NO 0003 07: 20: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 BRI DGE

1810 206-01783 *Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00
24,593. 31000 0. 000 0. 00
1815 206-01784 *Shoring (Area 4) 1. 000 1. 000
LS 0. 000 0. 00
26, 627. 22000 1. 000 26, 627. 22
1820 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 661. 000 0. 000
TON 0. 000 0. 00
116. 60000 0. 000 0. 00
1825 403-33841  Hot M x Asphalt (Grading S) (100) (PG 64-22) 1, 000. 000 0. 000
TON 0. 000 0. 00
84. 80000 0. 000 0. 00
1830 503-00030 *Drilled Caisson (30 Inch) 1, 137. 000 443. 000
LF 27.190 4,807. 19
176. 80000 470. 190 83,129. 59
1835 503-00054 *Drilled Caisson (54 Inch) 216. 000 0. 000
LF 72.000 41, 174. 64
571. 87000 72.000 41, 174. 64
1840 515-00120 *Wat er proof i ng (Menbr ane) 6, 199. 000 0. 000
SY 0. 000 0. 00
14. 46000 0. 000 0. 00
1845 518-01004 Bri dge Expansion Device (0-4 Inch) 459. 000 0. 000
LF 0. 000 0. 00
273. 26000 0. 000 0. 00
1850 601- 03040 Concrete O ass D (Bridge) 1, 885. 000 0. 000
cY 33.500 17, 505. 76
522. 56000 33.500 17, 505. 76
1855 601- 40400 *Structural Concrete Stain 1, 408. 000 0. 000
SY 0. 000 0. 00
10. 32000 0. 000 0. 00
1860 602- 00000 *Rei nforcing Steel 30, 096. 000 0. 000
LB 0. 000 0. 00

0. 88000 0. 000 0. 00
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PON: 19192-BI D ESTI MATE RUN 08/ 05/ 2016
PRQIECT: STUW0252- 429 ESTI MATE NO 0003 07: 20: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 BRI DGE

1865 602- 00020 *Rei nforcing Steel (Epoxy Coated) 442, 333. 000 0. 000
LB 7,930. 000 7,930. 00
1. 00000 7,930. 000 7,930. 00
1870 604- 25000 *Vane Grate Inlet Special 2.000 0. 000
EACH 0. 000 0. 00
7, 709. 45000 0. 000 0. 00
1875 606- 00715 *Quardrail Type 7 (Style CA)(Concrete d are Screen) 263. 000 0. 000
LF 0. 000 0. 00
90. 74000 0. 000 0. 00
1880 606-10705  *Bridge Rail Type 7 (Special) 527. 000 0. 000
LF 0. 000 0. 00
155. 65000 0. 000 0. 00
1885 607-53137 *Fence Chain Link (Special) (36 Inch) 527. 000 0. 000
LF 0. 000 0. 00
48. 74000 0. 000 0. 00
1890 609-21023 *CQurb and Qutter Type 2 (Section I1-B) (Special) 60. 000 0. 000
LF 0. 000 0. 00
28.50000 0. 000 0. 00
1895 613- 00408 *4 Inch Electrical Conduit (Bored) 330. 000 0. 000
LF 0. 000 0. 00
38. 93000 0. 000 0. 00
1900 613-01200 2 Inch Electrical Conduit (Plastic) 1, 088. 000 0. 000
LF 0. 000 0. 00
7.90000 0. 000 0. 00
1905 618-01994 *Prestressed Concrete Box (Depth 32" Through 48") 46, 057. 000 0. 000
SF 0. 000 0. 00
49. 33000 0. 000 0. 00
1905 MATERI AL ALLOMNCE Prestress G rder 17, 424. 000
SF 0. 000 0. 00
31. 82000 17, 424. 000 554, 431. 68
1910 618- 05035 Prestressed Concrete Unit (Special) 3, 935. 000 0. 000
CF 0. 000 0. 00

106. 43000 0. 000 0. 00
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PCN: 19192-BI D ESTI MATE RUN
PRQJECT: STU0252- 429 ESTI MATE NO 0003
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 BRI DGE

1910 MATERI AL ALLOMANCE Conc, CL PS 0. 000
CF 1, 465. 240 43, 678. 80
29. 81000 1, 465. 240 43, 678. 80

CAT 0300 CURRENT AMI  $ 5, 860, 402. 66 $ 150, 295. 99 $ 992, 512. 19
CAT NOO301 WALLS

1915 202- 00495 Renoval of Portions of Present Structure 0. 500 0.500
LS 0. 000 0. 00
115, 336. 28000 0. 500 57, 668. 14
1920 206- 00000 *Structure Excavation 14, 373. 000 85. 000
cY 4,157. 000 89, 001. 37
21. 41000 4,242.000 90, 821. 22
1925 206- 00100 *Structure Backfill (dass 1) 15, 598. 000 0. 000
cY 2, 058. 000 61, 246. 08
29. 76000 2, 058. 000 61, 246. 08
1930 206- 00200 *Structure Backfill (dass 2) 2,229. 000 0. 000
CcY 0. 000 0. 00
16. 06000 0. 000 0. 00
1935 206- 00360 *Mechani cal Rei nforcenent of Soil 6, 376. 000 0. 000
cY 1, 360. 000 29, 117. 60
21. 41000 1, 360. 000 29, 117. 60
1940 206-01785 Shoring (Area 5) 1. 000 1. 000
LS 0. 000 0. 00
4, 240. 00000 1. 000 4, 240. 00
1945 206-01786 *Shoring (Area 6) 1. 000 0. 000
LS 0. 000 0. 00
2,072. 65000 0. 000 0. 00
1950 420- 00000 Ceonenbr ane 3, 684. 000 0. 000
SY 399. 000 2,988.51
7.49000 399. 000 2,988.51
1955 503- 00024 *Drilled Caisson (24 Inch) 710. 000 0. 000
LF 85. 040 13,433.77

157. 97000 85. 040 13, 433.77
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PCN: 19192-BI D ESTI MATE RUN 08/ 05/ 2016
PRQIECT: STU0252- 429 ESTI MATE NO 0003 07: 20: 48
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0301 WALLS
1960 503- 00030 *Drilled Caisson (30 Inch) 6, 019. 000 0. 000
LF 0. 000 0. 00
176. 80000 0. 000 0. 00
1965 503- 00036 *Drilled Caisson (36 Inch) 2, 555. 000 0. 000
LF 0. 000 0. 00
204. 21000 0. 000 0. 00
1970 504- 04420 *Precast Panel Facing 25, 770. 000 0. 000
SF 4, 364. 000 205, 718. 96
47.14000 4, 364. 000 205, 718. 96
1975 504- 04425 Architectural Precast Concrete Panel 26, 053. 000 0. 000
SF 0. 000 0. 00
38. 03000 0. 000 0. 00
1980 504- 06335 *Gound Nail (35 Foot) 502. 000 0. 000
EACH 92. 000 69, 199. 64
752. 17000 92. 000 69, 199. 64
1980 MATERI AL ALLOMNCE MSE Ground Nai | ed 0. 000
EACH 410. 000 47, 334. 58
115. 45020 410. 000 47, 334. 58
1985 514-00100 Hand Rai | 2,218. 000 0. 000
LF 0. 000 0. 00
133. 98000 0. 000 0. 00
1990 515-00400 *Concrete Seal er 921. 000 0. 000
SY 0. 000 0. 00
12. 30000 0. 000 0. 00
1995 601- 01000 Concrete O ass B 229. 000 0. 000
CY 0. 000 0. 00
243. 10000 0. 000 0. 00
2000 601-03050 Concrete Cass D (Vall) 2,225. 000 21.000
cY 665. 000 497, 932. 05
748. 77000 686. 000 513, 656. 22
2005 601- 13001 *Structural Concrete Stain (Special) 1, 916. 000 0. 000
SY 0. 000 0. 00
39. 83000 0. 000 0. 00



CONTI D C19192 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 39
PCN: 19192-BI D ESTI MATE RUN 08/ 05/ 2016
PRQJECT: STU0252- 429 ESTI MATE NO 0003 07: 20: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 WALLS
2010 601-40005 *Cut Stone Veneer 8, 416. 000 0. 000
SF 0. 000 0. 00
39. 92000 0. 000 0. 00
2015 601- 40302 *Structural Concrete Coating (Anti-Gaffiti) 51, 053. 000 0. 000
SF 0. 000 0. 00
1. 26000 0. 000 0. 00
2020 601- 40400 *Structural Concrete Stain 11, 935. 000 0. 000
SY 0. 000 0. 00
10. 32000 0. 000 0. 00
2025 602- 00000 *Rei nforcing Steel 89, 888. 000 1, 140. 000
LB 29, 228. 000 25,720. 64
0. 88000 30, 368. 000 26, 723. 84
2025 MATERI AL ALLOMNCE Rebar 15, 125. 000
LB -15, 125. 000 -6,503.75
0. 43000 0. 000 0. 00
2025 MATERI AL ALLOMNCE Rebar 16, 265. 000
LB -16, 265. 000 -6,993.95
0. 43000 0. 000 0. 00
2030 602-00020 *Rei nforcing Steel (Epoxy Coated) 149, 511. 000 850. 000
LB 44,532. 000 44,532. 00
1. 00000 45, 382. 000 45, 382. 00
2030 MATERI AL ALLOMNCE Epoxy Coati ng 21, 723. 996
LB -21,723.996 -11,741. 82
0. 54050 0. 000 0. 00
2030 MATERI AL ALLOMNCE Epoxy Coati ng 22,574. 006
LB -22,574.006 -12,201. 25
0. 54050 0. 000 0. 00
2035 605-83002 Geoconposite Drain with Pipe 643. 000 0. 000
SY 56. 000 4,243.12
75. 77000 56. 000 4,243.12
2040 606- 10700 *Bridge Rail Type 7 1, 274. 000 0. 000
LF 0. 000 0. 00
141. 62000 0. 000 0. 00



CONTI D: C19192 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 40
PCN: 19192-BI D ESTI MATE RUN 08/ 05/ 2016
PRQJECT: STUW0252- 429 ESTI MATE NO. 0003 07: 20: 48
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 WALLS
2045 606- 10705 *Bridge Rail Type 7 (Special) 141. 000 0. 000
LF 0. 000 0. 00
155. 65000 0. 000 0.00
2050 607-53137 *Fence Chain Link (Special) (36 Inch) 875. 000 0. 000
LF 0. 000 0. 00
48. 74000 0. 000 0.00
2055 609- 24002 *Qutter Type 2 (2 Foot) 646. 000 0. 000
LF 0. 000 0. 00
21. 62000 0. 000 0.00
2060 613-01200 2 Inch Eectrical Conduit (Plastic) 424. 000 0. 000
LF 424. 000 3, 349. 60
7.90000 424. 000 3, 349. 60
2065 641-11000 *Shotcrete (O ass A) 1, 226. 000 0. 000
cY 133. 500 16, 724. 88
125. 28000 133. 500 16, 724. 88
CAT 0301 CURRENT AMI $ 8,640,277.49% 1,073,102.03$ 1,191, 848.16
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
2070 620- 00005 Field Ofice (Special) 1. 000 1.000
EACH 0. 000 0. 00
273, 971. 32000 1. 000 273,971.32
2075 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
59, 332. 97000 1. 000 59, 332. 97
2080 620- 00020 Sanitary Facility 3. 000 3. 000
EACH 0. 000 0. 00
7, 462. 40000 3. 000 22,387.20
CAT 0400 CURRENT AMI  $ 355,691.49 $ 0.00%  355,691.49

PRQJIECT TOTAL CURRENT AMI $ 54, 625,523.89$ 3,381,841.26$% 8, 750, 203. 26



